



September 24, 2008

Loss Factor Stakeholder Team

Re: Revised Milestones for Loss Factor Delivery, 2009

The loss factor process for 2009 is in full production. Below are the updated milestones for the process and the approximate timeline for delivery. The meeting on October 27 will focus on the draft base cases, the draft loss factors, software changes for loss factor calculations, process changes, and overall questions from stakeholders. Please RSVP your intentions to attend the October 27 2008 meeting to lossfactor@aeso.ca by October 20 2008.

High Level Milestones – 2009 Loss Factor Process

Date	Milestone
April-June, 2008	Extract, collect and prepare data for the 2009 Generic Stacking Order (GSO)
2 nd Week of July, 2008	Publish the draft 2009 GSO and request for the capacity confirmation
July 23, 2008	Stakeholders' Meeting 9:00-11:30, AESO 25 th Floor
3 rd Week of August, 2008	Publish the final 2009 GSO
Mid-October, 2008	Post 2009 Base Cases (PSSE, RAWD)
October 20, 2008	Post the preliminary loss factors for 2009 on, or about, this date
October 27, 2008	Loss Factor Stakeholder meeting, 9:30-12:00
November 07, 2008	Post the final loss factors for 2009
April, 2009	Post the preliminary loss factor range for 2013
May, 2009	Post the final loss factor range for 2013

Yours truly,

Originally Signed by

Robert Baker, P.Eng.
Forecasting, AESO