



October 10, 2008

Dear Stakeholders:

Re: Revised Interconnection Proposal Targets

Attached is an updated document which outlines the new target dates for the wind projects that are currently in the generation queue. It is intended to replace the previously posted document that listed IP targets by zones.

While the AESO has been working to complete the backlog of projects as quickly as possible, there have been some delays and as a result new target delivery dates are required. The projects listed include those that applied prior to December 4, 2007. Any project that applied after that time will be reviewed in 2009 with a target interconnection proposal delivery date to be determined in the near future.

Some projects that applied prior to December 4, 2007 also have a target date listed as to be determined (TBD). These projects are either waiting for system developments or are in the process of providing updated information to the AESO within the specified guidelines of the project milestone obligations.

The AESO would like to thank you for your patience as we continue to work through the significant amount of projects in the queue.

If you have any questions or comments, please contact Shaun Andrews at (403) 554-9040 or via e-mail at shaun.andrews@aeso.ca

Yours truly,

Original signed by

Shaun Andrews
Account Manager, Transmission Customer Service

Project #	Planning Area	Application / Commitment Date	IP target
392	55	23-Feb-04	TBD
389	4	24-Mar-04	TBD
469	53	21-Sep-05	11-30-2008
505	55	23-Sep-05	TBD
514	52	27-Oct-05	TBD
502	53	15-Dec-05	TBD
509	53	16-Jan-06	TBD
524	53	16-Jan-06	TBD
510	53	25-Jan-06	TBD
581	53	27-Apr-06	TBD
580	53	17-May-06	TBD
614	53	11-Jul-06	10-24-2008
622	55	23-Aug-06	10-31-2008
634	43	6-Oct-06	02-28-2009
678	42	15-Jan-07	02-28-2009
680	45	26-Feb-07	10-24-2008
689	52	9-Apr-07	TBD
690	55	9-Apr-07	TBD
691	53	9-Apr-07	TBD
718	42	7-Jul-07	01-31-2009
716	20	30-Jul-07	TBD
715	4	30-Jul-07	11-15-2008
740	52	18-Oct-07	11-15-2008
743	35	24-Oct-07	TBD
751	55	31-Oct-07	11-30-2008
752	4	1-Nov-07	TBD
753	43	1-Nov-07	03-07-2009
754	4	1-Nov-07	11-30-2008
756	52	12-Nov-07	TBD
757	35	20-Nov-07	12-05-2008
758	42	4-Dec-07	03-21-2009
759	42	4-Dec-07	10-31-2008
760	45	4-Dec-07	10-31-2008
761	45	4-Dec-07	TBD
762	4	13-Dec-07	2009
763	42	13-Dec-07	2009
764	42	13-Dec-07	2009
765	4	13-Dec-07	2009
766	54	14-Dec-07	2009
767	55	17-Dec-07	2009
770	49	27-Dec-07	2009
773	43	3-Jan-08	2009
790	4	6-Feb-08	2009
789	37	7-Feb-08	2009
796	43	21-Feb-08	2009
798	42	29-Feb-08	2009
800	26	4-Mar-08	2009
802	4	6-Mar-08	2009
799	54	8-Mar-08	2009
805	42	17-Mar-08	2009
818	20	14-Apr-08	2009
819	20	14-Apr-08	2009
845	45	18-Jul-08	2009
847	42	30-Jul-08	2009
854	53	10-Sep-08	2009