



February 19, 2009

Dear Stakeholder:

Re: Wind Interconnection Proposal Target Delivery Dates

For the past year, the South Regional Planning Team has been involved in the preparation of the south transmission reinforcement plan for the interconnection of wind farm projects. In parallel, we have been developing interconnection proposals (IPs) for various projects. We have also been making best efforts on the timely development of Information Requests on projects that have submitted Power Plant Applications to the Alberta Utilities Commission.

Due to the sheer volume of wind developers requesting interconnections, we have made some organizational changes. To provide better service to our customers, industrial and generation interconnections have been separated from Regional Planning activities and I have been assigned the role of Manager, Customer Interconnection Planning responsible for industrial load and generator transmission interconnections. The team has developed an updated schedule for wind IP delivery dates and has posted it to the AESO website along with this letter. The order of IP dates are generally based on the order of projects in the queue and those that can be connected to:

- the existing transmission system;
- the existing transmission system with special protection scheme (SPS);
- the future transmission plan as filed with the AUC; or
- the conceptual transmission plan under consultation with stakeholders.

Those wind projects located in regions for which a conceptual plan is still forthcoming will not be provided with an IP date at this time. We would like to assure you that at the AESO, we are doing our best to deliver on Interconnection Proposals. Thank you for your understanding and patience.

Yours truly,

Pung Toy  
Manager, Customer Interconnection Planning

Queue Position	Project Number	Project Name	Planning Area	IP Issue Target Date
1	502	Kettles Hill Wind Farm- Expansion	53	Mar 2 2009
7	509	Yagos Wind Farm	53	Jun 23 2009
8	524	River View Wind Power Plant	53	Apr 23 2009
9	510	HWY 785 Wind Plant	53	Jun 8 2009
12	392	VisionQuest - Waterton Wind Farm	55	Mar 2 2010
14	389	VisionQuest Seven Persons Wind Farm	4	Jun 1 2009
21	505	Confidential Wind Project	55	Mar 8 2010
31	514	Confidential Wind Project	52	May 15 2009
42	581	Confidential Wind Project	53	Jul 23 2009
44	580	Confidential Wind Project	53	Aug 23 2009
61	635	Confidential Wind Project	43	Mar 9 2009
68	678	Confidential Wind Project	42	Mar 9 2009
75	680	Confidential Wind Project	45	Apr 1 2010
82	689	Confidential Wind Project	52	Jun 15 2009
83	690	Confidential Wind Project	55	Mar 16 2010
84	691	Confidential Wind Project	53	Sep 23 2009
97	718	Greengate Wintering Hills Wind Project	42	Mar 9 2009
105	715	Confidential Wind Project	4	Mar 2 2009
106	716	Confidential Wind Project	20	TBA
175	743	Greengate Pine Lake Wind Farm	35	TBA
183	752	Confidential Wind Project	47	Sep 1 2009
184	753	Confidential Wind Project	43	Mar 9 2009
185	754	Confidential Wind Project	4	Mar 9 2009
188	756	Confidential Wind Project	52	Oct 1 2009
189	757	Greengate Chigwell Wind Project	35	TBA
190	758	Confidential Wind Project	42	Apr 7 2009
191	759	Confidential Wind Project	42	TBA
195	762	Confidential Wind Project	48	Nov 2 2009
196	763	Confidential Wind Project	42	TBA
197	764	Confidential Wind Project	42	TBA
198	765	Confidential Wind Project	4	May 4 2009
199	766	Confidential Wind Project	54	Nov 23 2009
200	767	Confidential Wind Project	55	Jun 15 2010
203	770	Greengate Blackspring Ridge Phase II	49	Dec 1 2009
205	773	Confidential Wind Project	43	Jan 4 2010
216	790	Confidential Wind Project	26	TBA
218	789	Confidential Wind Project	37	TBA
222	796	Confidential Wind Project	43	TBA
224	798	Confidential Wind project	42	TBA
225	800	Confidential Wind project	26	TBA
227	802	Confidential Wind Project	4	Jan 4 2010
228	799	Confidential Wind project	49	Feb 1 2010
231	805	Greengate Halkirk II Wind Project	42	TBA
239	818	Confidential Wind Project	20	TBA
240	819	Confidential Wind Project	20	TBA
259	845	Confidential Wind Project	45	TBA
262	847	Confidential Wind Project	42	TBA
269	854	TransAlta Ardenville Wind Farm	53	Jan 25 2010
275	860	TransAlta Tempest Wind Farm	52	May 3 2010
285	875	Confidential Wind Farm	42	TBA
286	876	Confidential Wind Farm	42	TBA
287	877	Confidential Wind Farm	29	TBA