

Comprehensive Market Design Engagement Schedule – updated May 17, 2018



February 2018 working group sessions to review Comprehensive Market Design (CMD) Draft #1

<i>AESO publishes CMD Draft #1</i>	<i>Friday, January 26</i>
General CMD Working Group Session	Monday, February 12
Design Working Group (DWG)	Tuesday, February 13
Energy and Ancillary Services Working Group (EASWG)	Wednesday, February 14
Technical Working Group (TWG)	Thursday, February 15

April 2018 working group sessions to continue review of CMD Draft #1

Design Working Group (DWG)	Wednesday, April 4
Energy and Ancillary Services Working Group (EASWG)	Thursday, April 5
Technical Working Group (TWG)	Friday, April 6

April – May 2018 industry stakeholder feedback period on CMD Draft #2

<i>AESO publishes CMD Draft #2</i>	<i>Tuesday, April 24</i>
Industry review and feedback period	Wednesday, April 25 – Friday, May 11
Industry stakeholder session	Tuesday, May 1
AESO publishes industry feedback (as received)	Wednesday, May 16
<i>AESO responses to industry feedback will be incorporated into CMD 3</i>	

May 2018 working group sessions to review CMD Draft #2

Design Working Group (DWG)	Wednesday, May 2
Energy and Ancillary Services Working Group (EASWG)	Thursday, May 3
Technical Working Group (TWG)	Friday, May 4

June 2018 working group sessions to review CMD Draft #3

<i>AESO publishes CMD Draft #3</i>	<i>Wednesday, June 6</i>
Design Working Group (DWG)	Tuesday, June 12
Energy and Ancillary Services Working Group (EASWG)	Wednesday, June 13
Demand Curve Working Group	Thursday, June 14

June – July 2018 industry stakeholder feedback period on Final CMD

<i>AESO publishes final CMD</i>	<i>Friday, June 29</i>
Industry review and feedback period	Monday, July 2 – Friday, July 20
Industry stakeholder session	Tuesday, July 10
Capacity market technical design complete	Friday, July 20
AESO publishes industry feedback (as received)	Wednesday, July 25