

## ISO Rules Development Work Plan

Update: September 2019

Contact: rules\_comments@aeso.ca

ISO Rules	Related Alberta Reliability Standards	Initiating Stage 1 Stakeholder Consultation <sup>1</sup>	Upcoming Stakeholder Consultation Session	Initiating Stage 2 Stakeholder Consultation <sup>2</sup>	Stage 2 Post Replies	Forecast Filing AUC Application	Date of Filing with the Commission	
<b>Rules Under Development</b>								
502.7	Load Facility Technical Requirements	N/A	15-Nov-2018	N/A	10-Dec-2018	21-Feb-2019	Q3	1-Jul-2019
103.14	Waivers and Variances	N/A	4-Dec-2018	20-Jun-2019	11-Jul-2019	6-Aug-2019	Q3	11-Sep-2019
502.4	Automated Dispatch and Messaging System and Voice Communication System	COM-002-AB-4, COM-002-AB1-2a, COM-001-AB1-1.1	9-Oct-2018	9-Jul-2019	19-Mar-2019	18-Apr-2019	TBD	TBD
502.17	Voice Communication System Requirements	COM-002-AB-4, COM-002-AB1-2a, COM-001-AB1-1.1	9-Oct-2018	9-Jul-2019	19-Mar-2019	18-Apr-2019	TBD	TBD
502.11	Substation Technical and Operating Requirements	N/A	22-Nov-2018	24-Sep-2019	TBD	TBD	TBD	TBD
502.10	Revenue Metering Technical Requirements	N/A	29-Nov-2018	TBD	TBD	TBD	TBD	TBD
OPP804	Off-Nominal Frequency Load Shedding and Restoration	PRC-006	8-Aug-2019	TBD	TBD	TBD	TBD	TBD
305.10	Energy Emergency Alerts	EOP-011-AB-1	8-Aug-2019	TBD	TBD	TBD	TBD	TBD
502.2	Bulk Transmission Line Technical Requirements	N/A	19-Jul-2019	TBD	TBD	TBD	TBD	TBD

The ISO Rules Development Work Plan (the "Work Plan") is for general information purposes only and the Alberta Electric System Operator reserves the right to change or modify the Work Plan at any time without notice. Under no circumstances will the Alberta Electric System Operator, its members, officers, employees, contractors or agents, or any of their respective affiliates, be liable for any errors or omissions in, or any losses, damages or claims whatsoever, whether in contract, tort or otherwise, arising from use of or reliance upon, the Work Plan or any information contained herein. Parties using or relying on the Work Plan do so solely at their own risk, and all information contained herein should be independently verified.

<sup>1</sup> Stage 1 is consultation carried out in accordance with sections 4, 5, 6.1 and 6.2 of Alberta Utilities Commission Rule 017 - *Procedures and Process for Development of ISO Rules and Filing of ISO Rules with the Alberta Utilities Commission*

<sup>2</sup> Stage 2 is consultation carried out in accordance with sections 6.3, 6.4 and 6.5 of Alberta Utilities Commission Rule 017 - *Procedures and Process for Development of ISO Rules and Filing of ISO Rules with the Alberta Utilities Commission*