

High Level Milestones – 2007 Loss Factor Process

Date	Milestone
May 30 2007	Loss Factor Stakeholder Meeting, Agenda posted. Includes 2007 Transmission Regulation discussion, 2011 LF discussion, update on action items from February 14, 2007 note.
June 10-18, 2007	A request for stakeholders to provide input and discussion points for loss factor Rule changes. Meeting on June 18 2007 to confirm interpretation or further discussion points. Loss Factor results for 2007 if a process more closely reflecting the regulation was used
Through 2007	More gatherings as required to construct the loss factor Rule and provide results where possible.
March/April 2007	Generic Stacking Order data extraction
Early-July, 2007	Capacity request confirmation for GSO
Mid-July, 2007	Meeting on GSO values
August 2007	Rules Changed (Depends on status of Regulation, need for change)
Mid-October, 2007	Post Base Cases (PSSE, RAWD)
October 22, 2007	Review input to 2008 cases (Tentative meeting date)
October 24, 2007	Post Preliminary loss factors for 2008
November 2, 2007	Post final loss factors for 2008
December 10, 2007	Post Preliminary loss factors for 2012
December 17, 2007	Post final loss factors for 2012

Updated May 31, 2007