

High Level Milestones – 2007 Loss Factor Process

Date	Milestone
March 2007	Loss Factor Stakeholder Meeting, Agenda TBD. May include 2011 LF discussion, update on action items from February 14, 2007 note.
March 2007	If Regulation changes are finalized, changes may occur for 2008. If not, changes to the loss factor process might be very difficult after this point
March/April 2007	Generic Stacking Order data extraction
Early-July, 2007	Capacity request confirmation for GSO
Mid-July, 2007	Meeting on GSO values
August 2007	Rules Changed (Depends on status of Regulation, need for change)
Mid-October, 2007	Post Base Cases (PSSE, RAWD)
October 22, 2007	Review input to 2008 cases (Tentative meeting date)
October 24, 2007	Post Preliminary loss factors for 2008
November 2, 2007	Post final loss factors for 2008
December 10, 2007	Post Preliminary loss factors for 2012
December 17, 2007	Post final loss factors for 2012