Loss Factor Work Activities (2018-12-20).xIsx

No Activity Jul18 Augl18 Sep18 Oct18 Nov18 Dec18 |Jan19 Feb19 Mar19 Apr19 May19 Jun19 Jull9 Augl9 Sep19 Oct19 Nov19 Dec19

la  Loss factor issues investigation P————
1b  Loss factor software update —

| | | | | |

| | | | | |
2a 2019 loss factor input data preparation
2b 2019 loss factor calculation -
2c 2019 loss factor review and posting l
3a 2018 loss factor recalculation ]
3b 2018 loss factor review and posting ‘ l
3c 2017 loss factor recalculation I
3d 2017 loss factor review and posting l

EMMO DATA
4 Module C input data preparation LOAD DATA
SYSTEM TOPOLOGIES
| |
| \
5 Module Ccalculations .
| | | | |
| | | | |
6a  Module C posting of charges l l l l l l l l l l
6b  Module Cinvoicing
6c  Module C cash settlement (initial) 0
6d  Module C default collections _
6e  Module C settlement of default shortfalls following default collections
6f  Module C settlement of trailing shortfalls ‘ through 2020 Rider E
6g Recovery of incremental costs through 2020 energy market trading charge
|
\
7 Quarterly losses calibration factors - - - - - -
8a  Methodology compliance filing development _
8b  Methodology compliance filing process _
8c  Methodology compliance filing decision —
| |
| \
9a Loss factor rule amendment consultation
9b  Loss factor rule amendment application -
9c  Loss factor rule amendment process _
9d  Loss factor rule amendment decision O
\ \
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No

Activity

Jul 18

Aug 18

Sep18 Oct18 Nov 18 Dec18 |lJan19

Feb 19

Mar 19

Apr 19

May 19

Jun 19

Jul 19

Aug 19

Sep 19

Oct 19

Nov 19

Dec 19

10a
10b
10c

Payment plan development
Payment plan compliance filing process
Payment plan compliance filing decision

11

Methodology for preliminary loss factors

12a
12b
12c

2020 loss factor input data preparation
2020 loss factor calculation
2020 loss factor review and posting

13a
13b
13c
13d
13e
13f

Stakeholder meetings (2019 LFs)
Stakeholder meetings (2018-2017 LFs)
Stakeholder meetings (Module C)
Stakeholder meetings (compliance filings)
Stakeholder meetings (rule amendment)
Stakeholder meetings (2020 LFs)

Legend
- Activity is proceeding or is expected to proceed as indicated ( - change from last published version of schedule)

Activity will proceed if necessary, as determined by the AESO in advance of the activity (

Disclaimer
The information contained in this schedule is for information purposes only. While the AESO strives to make the information contained in this schedule as timely and accurate as possible, the AESO makes no claims, promises,
or guarantees about the accuracy, completeness, or adequacy of the information contained in this schedule, and expressly disclaims liability for errors or omissions. As such, any reliance placed on the information contained

herein is at the reader’s sole risk.
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