May 8th, 2006 Wind Stakeholder Session
Stakeholder Comment Form
Comments From:


Date:

Contact:


Phone:


E-mail:


	Customer Action & Compliance: Position 3

	1.0
	Within 60 days of CCA being issued, a signed CCA & required security must be provided & (for generation projects) a notification letter demonstrating P&L application for the generating facility has been filed with the EUB.  (in order to move into Position 2)

Failure to provide the signed CCA or P&L notification letter, notification letter issued.  Failure to comply in 30 days (commencing on notification date), the project will drop to the bottom of Position 3.  After a total of 90 days of non-compliance, project is cancelled and removed from the queue.
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position: 

	


	Project construction milestone: demonstration of procurement

	2.0
	Within 90 days of P&L approval of generating facility.

(in order to maintain place in Position 1)

Failure to comply, notification letter issued.  Failure to comply within 30 days (commencing on notification date) project is dropped to Position 2.
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position: 

	


	Project construction milestone: demonstration of procurement

	2.1
	Demonstration of procurement may include:

· A copy of an “unconditional” wind turbine generator (WTG), tower and unit transformer Purchase Agreement and Payment Schedule.  If confidential a review by an independent auditor would be required.

· A copy of Purchase Agreements for long delivery items in customer owned substation including but not limited to transformers and breakers.

· Delivery schedule of WTG’s outlined in the Purchase Agreement and compare to the proposed in ISD for consistency.

· WTG Purchase Agreement should be for the full size of the facility proposed.  If staging is contemplated in Purchase Agreement it will be compared to the proposed in ISD for consistency.
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	


	Project construction milestone: demonstration of construction

	3.0
	Within 120 days of P&L approval of interconnection facilities.

(in order to maintain place in Position 1)

Failure to comply, notification letter issued.  Failure to comply within 30 days (commencing on notification date) project is dropped to Position 2.
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position: 

	


	Project construction milestone: demonstration of construction

	3.1
	Demonstration of construction may include:

· Confirmation that payment for Wind Turbine Generators (WTG) has begun as per WTG Purchase Agreement Schedule

· Site preparation, temporary roads and foundation construction has begun
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	


	Interconnection queue & wind project treatment

	4.0
	Customers may continue to file their Preliminary Assessment Applications (PPA) for wind generation projects
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	
	

	4.1
	Customers may continue to pay their customer contribution and “commit” early to their project
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	

	4.2
	Pre May 8th, 2006 wind interconnection requests (and don’t interconnect) – the AESO will refund their application fees.  The refund provision will be in effect for 180 days following the May 8th, 2006 stakeholder session.
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	

	Additional comments:

	


	AESO Position Regarding First Right of Refusal

	5.0
	· Customers in a higher position are informed about another project about to commit and move up in priority

· AESO position

· Administratively complex

· May lengthen interconnection process

· Creates another race

· May be partially managed with a public interconnection queue
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	


	AESO Position Regarding Public Interconnection Queue

	6.0
	Projects not on the public record

· Generic customer name, transmission planning area (project location), load or generation, resource type (for generation projects) and requested capacity

Projects on the public record

· Customer name, legal land description, load or generation, resource type (for generation projects) and requested capacity
Updated monthly


	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	


	AESO “discretion”

	7.0
	· In Service Date (ISD) management

· “Typical / Reasonable” vs. “Requested” ISD

· Interconnection complexity
· Due to transmission congestion

· Project size

· Resource management
	( Support

( Oppose

( Indifferent

	Reasons for stakeholder position:

	


	Additional Comments

	


Please return this form with your comments by May 31, 2006, to:
Edward Hucman
Manager, Regulatory
E-mail: ed.hucman@aeso.ca
Phone: (403) 539-2469
Fax: (403) 539-2524
Wind Stakeholder Session
May 10th, 2006
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